Item No.__3(b)
April 22,2013

CITY COUNCIL STUDY SESSION ITEM

SUBJECT:
East Link: Selection of Cost Saving Options.

'STAFF CONTACT:
Dave Berg, Director, 452-6468
Transportation Department

Chris Salomone, Director 452-6191
Planning and Community Development

Mike Brennan, Director, 452-4113
Development Services Department

Kate Berens, Deputy City Attorney, 452-4616
City Attorney’s Office

POLICY ISSUES:
Memorandum of Understanding/Collaborative Design Process:

e The City and Sound Transit entered into a Memorandum of Understanding (MOU) in
November 2011 that defines City contributions to a downtown light rail tunnel.

e The MOU also provides the basis for a Collaborative Design Process (CDP) that was
further defined and agreed to in January 2012. The CDP provides the mechanism for the
City and Sound Transit to jointly advance the design of the East Link Project through the
60% design phase and identify cost savings to offset part of the City’s tunnel funding
contribution. /

e Throughout 2012, Council identified and narrowed cost savings options for design
refinement and impact analysis in a joint agency work plan. On April 22, Council will be
asked to identify which cost saving options, if any, should be incorporated into the East
Link alignment. Making a final decision on the cost saving options will establish the
final East Link alignment, leading to certainty to the community, the efficient use of final
design and staff resources, and allow for initiation of private property acquisitions.

e Per the MOU, changes to the alignment require approval of both the Bellevue City
Council and Sound Transit Board of Directors, otherwise the MOU alignment will
advance into final design.

DIRECTION NEEDED FROM COUNCIL:
_X__ Action

_ X  Discussion

_X  Information

Council is asked for direction on which cost saving options should be incorporated in the East

Link alignment. On April 25, the Sound Transit Board will make a final selection of any cost
saving options to incorporate into the Project, in order to continue advancement of the Project
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cgnsistent with the final design schedule and allow for initiation of property acquisitions, as
discussed by Council in late February. The final agreed cost savings options will lead to related
changes to the existing MOU and Transit Way Agreement.

City staff will support continued discussion of the cost saving options, including providing
responses to questions raised on April 15, and seek Council action on a resolution identifying
preferred cost saving options.

BACKGROUND/ANALYSIS:

Cost Saving Work Plan

The City and Sound Transit have worked since early 2012 to identify and evaluate potential cost
savings measures that hold promise to reduce the cost of the East Link Project. This effort is
consistent with the MOU, the subsequent CDP, and Council direction. A particular focus of the
cost savings effort has been to reduce overall East Link Project costs in Bellevue in order to
reduce or eliminate the City’s contingent $60 million tunnel funding contribution, as detailed in
the MOU.

In Spring 2012, the City and Sound Transit identified a range of potential cost savings options
for consideration by the community, City Council, and Sound Transit Board. After extensive
public engagement, the City Council and Sound Transit Board identified a subset of cost saving
ideas for further advancement and clarified the design objectives to be pursued for each area.
This direction is contained in the Sound Transit and City of Bellevue Cost Savings Work Plan
(Attachment A).

In Fall 2012, City and Sound Transit staff presented the findings of this work plan, including
more advanced design on the selected cost savings ideas, a preliminary screen of environmental
impacts, and Rough Order of Magnitude (ROM) cost estimates for each of the cost savings ideas.
This analysis is contained in the Cost Savings Work Plan Findings Advancement of Options
September 2012 Report which is available online at: http://projects.soundtransit.org/Projects-
Home/East-Link-Project.xml. In late October, the City Council and Sound Transit Board
narrowed the cost savings options to be advanced for further analysis (Attachment B).

Since then, Sound Transit has continued to advance final design on the cost saving options and
prepared an Environmental Impact Statement (EIS) Addendum to evaluate the environmental
impacts and mitigation associated with the cost saving options. This document is available

online at: http://www.soundtransit.org/x6887.xml.
Cost Saving Options for Consideration

Below is a list of the cost saving options for consideration and cost saving ranges:
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Cost Savin

Choices Estimated Savin

S

Shift Bellevue Way West with HOV Lane | $5-8M savings (assumes $11M City
contribution for HOV lane)

Bellevue Way MOU Alignment Baseline

SE 4™ At-grade $2-4M savmgs

SE 4™ Retained cut

PE Optlmlzed Station

NEG"S

Public Engagemént

A public open house was held on April 3 to share the findings of the EIS Addendum and the
designs for the cost saving options and to seek feedback from the community. Neighborhoods,
downtown interests, and other stakeholders were also briefed on the findings of the analysis. A
draft summary report on the outreach effort was provided to Council on April 15. The final
report will be posted to the Sound Transit East Link Project webpage

(http://www.soundtransit.org/Projects-and-Plans/East-Link-Extension) once complete.

Next Steps: Identification of Cost Saving Options to be Incorporated into the East Link Project
In April, the City Council and Sound Transit Board are asked to identify those options, if any,

that the agencies believe meet the shared project goals and should be incorporated into the East
Link Project.

Identifying cost saving options to be incorporated into the Project by the end of April is a critical
step to advancing the East Link Project and allowing Sound Transit to maintain the final design
schedule. This decision will set the final alignment and provide certainty to the community,
particularly by allowing Sound Transit to proceed with early residential property acquisitions, as
agreed to during the consideration of the light rail Land Use Code amendment in February.

As part of the MOU, Council adopted an alignment with Sound Transit, pending the
environmental analysis of the 112" Avenue SE design and cost saving process. This alignment,
other than the City requested 112® Avenue SE modifications, is reflected in the MOU Exhibit C
East Link Project Description. City and Sound Transit agreement to incorporate any cost saving
options into the East Link alignment will require a change to the MOU Project Description and a
related change to the Transit Way Agreement.

Bellevue Way HOV Lane Project

Council has directed staff to include the Bellevue Way HOV project in the package of
improvements for a programmatic-level environmental analysis in the Transportation Facilities
Plan (TFP) environmental impact statement (EIS). The Draft TFP EIS was published on April
11, which begins a 30-day comment period. The final TFP EIS is anticipated to be published in
mid-June, which would allow Council to adopt the TFP and amend the CIP to add the Bellevue
Way HOV lane as a stand-alone project. The East Link CIP has approximately $1.5M available
to fund further design and environmental analysis of the Bellevue Way HOV Lane if Council
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were to add it to the CIP as a stand-alone project.

Should Council wish to continue to advance the cost saving option above, Council could provide
direction to advance the Shift Bellevue Way alignment option, with the intent to jointly
implement the HOV lane, pending completion of the environmental review process. In June, if
Council adopts the Bellevue Way HOV lane into the City’s CIP, the cost saving design and HOV
lane would continue to advance for joint implementation. No final decision to include the
Bellevue Way HOV lane in the TFP, or to construct the Bellevue Way HOV lane, will be made
until after the EIS process is complete in June.

April Decision

On April 1, Sound Transit presented the findings of the East Link Environmental Impact
Statement (EIS) Addendum regarding the cost saving options identified for environmental
analysis in October 2012. The City’s acoustical consultant presented a peer review of the noise
and vibration analysis in the EIS Addendum.

On April 8, City and Sound Transit staff responded to questions about the noise analysis from

" the April 1 meeting, provided a report on outreach efforts and input from the community,
reviewed the analysis of the need for, and impacts of, a proposed HOV lane on Bellevue Way,
and presented a recommendation by the joint CDP Steering Committee on which cost savings
ideas to incorporate into the East Link Project. This recommendation was based on the choices
offered within the framework of the work plan, the project goals articulated in the CDP
Management Plan, the available technical information, the findings of the EIS addendum, and
input from the community. Ultimately, the identification of cost saving options to be
incorporated into the project presents significant policy choices for the City Council and Sound
Transit Board.

On April 15, staff provided responses to questions asked at the April 8 meeting and a public
hearing on the cost saving options was held.

Staff will support continued discussion of the cost saving options, including providing additional
noise analysis in response to Council questions on April 15, and requests Council action on one
of the proposed resolutions.

Resolution
Attached are two resolutions for Council consideration. In both resolutions, Section 1 lists the
alignment options, MOU or cost saving options as appropriate, for Council selection.

Version A authorizes the City Manager to execute an amendment to the Umbrella MOU and
Transit Way agreement consistent with Section 1 and 2, if appropriate, of the resolution. Version
B directs the City Manager to develop an amendment to the Umbrella MOU and Transit Way
Agreement consistent with Section 1 and 2, if appropriate, of the resolution, to be presented to
the Council for final action. The final alignment will be established by either resolution.

Version B allows Council the opportunity to review the specific revisions to the Umbrella MOU
and Transit Way agreement.

On April 15, concern was expressed about the language “general profile” in Section 5 of the
draft resolution. "General profile" is the language used in the Transit Way Agreement and is
intended to reference the vertical configuration (retained cut, tunnel, at-grade, elevated) of the
light rail line along segments of the alignment. Modifications from the general profile would not



be allowed without Council approval, nor are rights to City right-of-way granted for a profile
inconsistent with the general vertical configuration (retained cut, tunnel, at-grade, elevated)
described in the MOU (as modified by cost savings options selected by the Council). Height
above grade is generally limited by the Land Use Code, which requires the facility to meet land
use district heights unless Council has approved an increase.

In the areas where maximum height is allowed to go above the limit in the Land Use district,
through the permitting process Sound Transit must demonstrate that the height is the minimum
necessary for the effective functioning of the facility, and the CAC will weigh in on the
appropriate visual mitigation for over-height elements designed to minimize the impact of the
increased heights.

Tonight, Council is being asked to provide direction on which cost saving options should be
incorporated in the East Link alignment. On April 25, the Sound Transit Board will make a final
selection of any cost saving options to incorporate into the Project in order to continue
advancement of the Project consistent with the final design schedule and allow for initiation of
property acquisitions, as discussed by Council in late February. The final agreed cost savings
options will lead to related changes to the existing MOU and Transit Way Agreement.

OPTIONS
1. Select a draft resolution, provide direction on the options presented in Section 1of the

resolution, and take action on the resolution.
2. Provide alternative direction to staff.

RECOMMENDATION
Select a draft resolution, provide direction on the options presented in Section 1of the resolution,
and take action on the resolution.

MOTION
Move to select a Draft Resolution (Version A or B).

Move to select a Bellevue Way option for the final resolution.

Move to select a 112" Avenue SE North of Crossover option for the final resolution.
Move to select a Downtown Station option for the final resolution.

Move to approve the final Resolution reflecting the cost saving options selected
previously.

M

ATTACHMENTS:
A. Sound Transit Board Motion M2012- 41 (Sound Transit and City of Bellevue Cost Savings

Work Plan — June 2012)

B. Sound Transit Board Motion M2012-76 (Sound Transit and City of Bellevue Cost Savings
Work Plan — October 2012)

C. Draft Resolution Version A No. 85 7l

D. Draft Resolution Version B No. §S7(»
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ATTACHMENT A

=

SounpTRANSIT
MOTION NO. M2012-41

A motlon of the Board of the Central Puget Sound Reglonal Transrt Author |ty endorsmg the Sound

iA.
BACKGROUND:

East Link is a project to expand light rail to East King County via 1-90 from downtown Seattle to
downtown Bellevue and the Overlake area of Redmond, with stations serving Rainier. Avenue/I-90,
Mercer Island, south Bellevue; downtown Bellevue, Overlake Hospital, the Bel-Red. corridor,
Overlake Village and the Overlake Transit Center. Revenue service to the Overlake T_ransnt
Center is forecast for 2023.

On November 15, 201»1» the City of Bellevue and Sound Transrt executed a Memorandum of
tunne| alignment. Under the MOU, the City and: Sound Transnt are engaged in a collaborative
design process to identify potential modifications for the section of East Link located within the city
limits to achieve the shared goals of reducing costs and delivering a high quality project.

In early 2012, Sound Transit and the City generated ideas that could contribute to the goal of
reducing project costs. These cost reduction concepts were then assessed by a Peer Review
Panel. In April the concepts having the greatest potential to both save costs and meet project
objectives were presented to the Sound Transit Board, the Bellevue City Council, and the public at
the first.of two open houses. -

On June 5, 2012 Sound Transit and the City of Bellevue published a Draft Cost Savings Report
and held a second public open house. Sound Transit and City: staff also provided numerous
stakeholder briefings throughout April, May, and June. Through the public involvement process,
over 350 comments were received. As a result of public involvement, an additional cost savings
concept was developed for 112" Avenue SE.

The Draft Cost Savings Report and public involvement process focused on those ideas which
represent a potential change to the project description contained'in‘the MOU between the City and
Sound Transit. Sound Transit and:the City also identified cost savings ideas which generally will
not affect the configuration: of the East Link light rail system or its operational impacts and are
within the administrative discretion of project staff.

Following consideration of the Draft Cost Savings Report and public comments, the City and
Sound Transit, through the MOU’s Collaborative Design Process, developed a Cost Savings Work
Plan attached as Exhibit A.

The jomt work plan |dent|t" es cost savmgs |deas for further development Advancement of the Cost
as approved by the Sound Transit Board and reflected in the Record of DeC|5|on |ssued by the
Federal Transit Administration and the Federal Highway Administration. The work plan identifies
cost savings ideas for further deyelopment and is'an indication that the ideas have sufficient merit
to continue to invest resources for further review. The next phase of review, including additional
engineering design and impact and mitigation anaIyS|s consistent with requirements under NEPA
and SEPA, will occur in the latter half of 2012 and into 2013.
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=
o SounpTRaNsIT
Exhibit A ‘

Sound Transit and City of Bellevue Cost Savings Work Plan

This -joint work plan identifies Cost Savings ideas for further development. It is not a final decision,
and in no way alters the East Link Project as approved by the Sound Transit Board and reflected in
the Record of Decision issued by the Federal Transit-Administration and the Federal Highway
».Admln:stratmn but rather is an indication that the ideas have sufficient merit to continue to invest
resources to review. The next phase of review, including additional engineering design and impact
and mitigation ana|y5|s consistent with requirements under NEPA and SEPA, will occur in the latter
half of 2012 and into 2013,

A final decision to iincorporate: any one or more of these Cost Savings Ideas into East Link would
not occur until this additional review is complete; and only after the Sound Transit Board and the
Clty Council determine, in light of the cost savings available and the impacts on the Project and
surrounding neighborhoods (including ridership, system impacts, noise, traffic and visual impacts)
that these Cost Savings Ideas are consistent with the shared Project goals.

-Winters House ,

Advance for further development options that replace the retained cut by the Winters House with
an at-grade light rail alignment. - _
Design-options: If the City Council in July 2012 decides to include a Bellevue Way HOV lane in
the:City’s Transportation Facilities Plan environmental review and continues to make progress
towards implementation; then study shifting:Bellevue Way west with the cost. of the project
addressed as set forth in Section 7.2 of the MOU (Idea 1a). If not, then study relocating the:
Winters House. (Idea 1b)

Other design considerations:

+ Noise and visual mitigation for increased length of above grade guideway

Reduce the added length of elevated guideway
Optimize the access location for the blueberry farm and Winter's House
If alternative 1a advances, it should include an HOV lane

Advantages to this approach:
o Lower cost and risk
e Better LRT profile for operations
e Potentially overall reduction in cost and construction impacts for the City and Sound Transit
if Bellevue Way 'HOV lane and LRT construction properly sequenced

112th
Advance for further development an at-grade alignment the length:of 112" with a crossmg from the
east to the west-side at SE 15" below a new roacl overpass (ldea 2b). No further development of
the MOU option of an elevated fly-over at SE 15™ and to the extent possible the retained cut at SE
4
Design options: Continue to study location for optimal access to the Surrey Downs neighborhood
including:options:from 112" which do not require a gated crossing with bells..
Other Design considerations:

e Work with the community on a package of changes in park use, neighborhood traffic

control, other measures to mitigate change in access
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* Reduce the height of the reconstructed 112th Ave SE over light rail by depressing light rail
tracks to the extent prudent given soil conditions

* Use landscaping to screen the road overpass and LRT

¢ Noise mitigation for at-grade LRT

- Evaluate pedestrlan access to the E. Main Station from the neighborhood and
kiss-and-ride access from 112th

Advantages to this approach;
¢ Responds to Leadership Group criteria for 112™ with respect to cost, visual, noise, and
avoidance of retained cut
o Lower cost and risk
¢+ Provides grade separated LRT operations

‘Downtown Statlon

dlstlngwsh the dlfference in potentlal cost sawngs
Design issues to examine with Tunnel Station:
e Optimize configuration to minimize impacts to surface traffic whlle retamlng entrances north

and south of NE 4"
‘¢ May involve stacked tunnel with one entrance setback from street and mitigation for loss of
turn pocket south of NE 4'" or further optimization of PE design with mezzanine
Design issues to examine with NE 6 Station:
¢ Reach agreement on impacts to City Hall. and damages payment prior to further design
e Determine acceptability of design deviation (curve at 110"/NE 6")

Advantages to this approach: L
« Allows limited additional time to vet actual cost differences: Relocating the Station to NE 6"
should only be advanced further if it has substantially more savings as it has operational

Motion No. M2012-41 Page 10f2
Exhibit A
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A final decision to.incorporate any one or more of these cost savings ideas into the East Link
Project would not occur until this additional review is complete; and only after the Sound Transit
Board determines that these cost savings ideas are consistent with the project goals. Cost savings
ideas will be evaluated in light of the cost savings available and the impacts on the project and
surrounding neighborhoods (including ridership, system impacts, noise, and traffic and visual
impacts).

MOTION:

It is hereby moved by the Board of the Central Puget Sound Regional Transit Authority to endorse
the Sound Transit and City of Bellevue Cost Savings Work Plan attached as Exhibit A.

APPROVED by the Board of the Central Puget Sound Regional Transit Authority at a regular
meeting thereof held on June 28, 2012.

Jllja Patterson -
Bdard Vice Chair

W’

ATTEST:

\oumeia Watkee
Marcia Walker
Board Administrator

Motion:No. M2012-41 Page 2 of 2
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ATTACHMENTB -

- SoUNDTRANSIT
MOTION NO. M2012-76

A motion of the Board of the Central Puget Sound Regional Transit Authority endorsing cost
savings ideas for further feasibility analysis for the East Link Extension project within the City of
Bellevue.

BACKGROUND:

East Link extends light rail to east King County via I-90 from downtown Seattle to downtown
Bellevue and the Overlake area of Redmond, with stations serving Rainier Avenue/I-90, Mercer
Island South Bellevue, Downtown Bellevue, OverIake Hospltal the.Bel- Red Corridor, Overlake
locatlons including the tunnel route in downtown Bellevue; were selected by the Sound Transit
Board on July 28, 2011. Revenue service between Seattle and the Overlake Transit Center is
forecast for 2023..

In-early 2012, Sound Transit and the City of Bellevue generated ideas for reducing project costs.
These cost reduction concepts were then assessed by a Peer Review Panel. In April, the ideas
having the greatest potential to save costs and meet project objectives were presented to the
Sound Transit Board, the Bellevue City Council, and the public at the first of two open houses. On
June 5, 2012 Sound Transit and the City of Bellevue published a Draft Cost Savings Report and
held a second public open:house.

Following consideration of the Draft Cost Savings:Report and public comments, the City of
Bellevue and Sound Transit endorsed a joint Cost Savings Work Plan of ideas for further
development. On September 27, 2012 Sound Transit and the City of Bellevue published a Cost
Savings Work Plan Findings Report. Sound Transit-and City staff held drop-in sessions and
numerous stakeholder briefings to discuss the findings of the work plan with members of the
public.

Following consideration of the work plan findings and public comments, a Steering Committee
comprised of Sound Transit's East Link Senior Management and key City of Bellevue Department
Directors, prepared Cost Savings Recommendations for consideration by the Sound Transit Board
and the Bellevue City Council. The Steering Committee’s recommendation considered the Cost
‘Savings Work Plan Ftndlngs criteria of cost, light rail operations, ridership; traffic, vehicle access,
pedestrian access, noise and vibration, visual, property impacts, wetlands, park lands, and historic
properties, along with schedule risk, quality, urban design, and a 100 year perspective.

In addition to the Steering Committee recommendations regarding Cost Savings Ideas, the MOU
directs evaluation of certain City requested design changes on 112th Avenue SE identified in 2011..
The Steering Committee and City Council recommend no further development of one of these
changes—an elevated light rail fly-over on 112th Avenue SE at SE 15th. The other changes will
continue to be evaluated, including a retained cut under SE 4th.

Advancement of the cost savings ideas for further analysis is not a final decision, and does not
alter the East Link Extension as approved by the Board and reflected in the'Records of Decision
issued by the Federal Transit Administration and the Federal Highway Administration. Rather,
advancing cost savings ideas is an indication of sufficient merit for continued review. The next
phase of review, including additional engineering design, and impact and mitigation analysis
consistent with requirements under NEPA and SEPA, will occur in late 2012 and into 2013. A final
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decision to incorporate any cost savings idea into the East Link Extension would not occur until the
NEPA and SEPA review is complete.

Cost Savings Idea 1a
Shift Bellevue Way West to allow space for at-grade LRT in front of Winters House and a proposed

City of Bellevue HOV Lane. The City of Bellevue HOV lane continues an HOV lane north from the
main entrance of the South Bellevue Station to the' Bellevue Way and 112th Ave “Y" intersection.

:Cost Saving Idea 2b.1

Raise the 112th Avenue Roadway over an at-grade alignment of light rail in the vicinity of SE 15th
Street so that light rail passes under the road rather than elevated over the road. From SE 15th,
light rail continues at-grade‘to the East Main' Station with emergency only access at SE 4th.
Access options to.the Surrey Downs neighborhood will continue to be evaluated with the City.

Cost Saving Idea 3¢

Moves the Downtown Bellevue Station out of the tunnel to NE 6th. Access to the station is
provided from an entrance on the City Hall plaza. Alignment and access improvements will be
evaluated as-design progresses.

‘MOTION:

It is hereby moved by the Board of the Central Puget Sound Regional Transit Authority that the
following cost savings ideas from the September 27, 2012 Cost Savings Work Plan Findings report
for the East Link Extension. project within the City of Bellevue, are endorsed for further feasibility

o 1a~ Shift Bellevue Way: West to Allow Space for At-Grade LRT in Front of Winters House

~ and a Proposed City of Bellevue HOV Lane.

o 2b.1 - Raise 112th Avenue SE Alignment over At-Grade Light Rail with emergency only
access at SE 4™. Access options to the Surrey Downs neighborhood will continue to be
evaluated with the City.

o 3c - Relocate the Downtown Bellevue Station to NE 6th Street.

APPROVED by the Board of the Central Puget Sound Regional Transit Authority at a regular
meeting thereof held on October 25, 2012,

Board Chair

ATTEST:

Marla Walker
Board Administrator

Motion No. M2012-76 ' Page 2 of 2
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} ATTACHMENT C
Version A — authorizes City Manager to execute amendments

CITY OF BELLEVUE, WASHINGTON
RESOLUTIONNO. 857 -Ac

A RESOLUTION related to Sound Transit's East Link light rail project
identifying the City of Bellevue’s preferred Cost Savings options
modifying the East Link project; authorizing the City Manager or his
designee to execute amendments to the Umbrella Memorandum of
Understanding with Sound Transit consistent with the City’s preferred
Cost Savings options; authorizing the City Manager or his designee to
execute amendments to the Transit Way Agreement.with Sound Transit
consistent with the City's preferred Cost Savings options; and approving
the East Link project alignment, as modif the City’s preferred Cost
Savings options for the purposes of the L verlay District, Part
20.25M, of the Bellevue Land Use Codt

WHEREAS, the City and Sound Transj
Understanding for Intergovernmental Cooperatit
Central Puget Sound Regional Transit Authority
2011 (the “Umbrella MOU"); and

e Umbrella MOU included general support for
it C to the Umbrella MOU, with certain City

, ertain portions of the City Contingent Contribution if
shed and realized at the time of Project Baseline Budget; and

jec
Link Collaborati ign Process Management Plan; and

WHEREAS, on June 15, 2012 the Bellevue City Council endorsed the Sound Transit
and City of Bellevue Cost Savings Work Plan (Draft) (“Cost Savings Work Plan”), which,
among other potential cost savings alternatives included potential modifications to the Project
described in Exhibit C of the Umbrella MOU and/or the City Requested Modifications as
follows (all references as described in the Cost Savings Work Plan):

e Replace the retained cut by the Winters House with an at-grade light rail alignment,
including a shift to the west and a City project to widen Bellevue Way by adding an
inside southbound HOV lane from approximately the “Y” of Bellevue Way and 112"
Avenue SE to the South Bellevue Park & Ride and adding an outside shoulder (Idea
1a);
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Version A - authorizes City Manager to execute amendments

* Replace the Umbrella MOU City Requested Modification of a light rail fly-over of 112™
Avenue SE in the approximate location of SE 15" with the “road over rails” option of a
new 112" Avenue SE overpass and light rail crossing under the overpass at grade;

* Replace the Umbrella MOU City Requested Modification of a trench along the west side
of 112" Avenue SE with an at-grade alignment, optimizing the location for access to the
Surrey Downs neighborhood minimizing or eliminating the use of gated crossings with
bells; :

e Further evaluate multiple alternatives for the Downtown light rail station:

o Optimizing the configuration of the tunnel station generally described in the
Umbrella MOU while minimizing impacts to surface traffic and maintaining station
entrances both north and south of NE 4™ Street4 .

o Move the Downtown station to NE 6™ abov

WHEREAS, on October 22, 2012 the Bellevue ¢
Sound Transit Board confirming those options fro
City Requested Modifications described in the
through the environmental review process; a

WHEREAS, on March 26, 2013 Sound Tran

Work Plan as narrowed in Octobe
from the Umbrella MOU; and

an, which includes evaluation to
V lane from approximately the “Y” of

shoulder (the “Bel
Savings Work Plan; a

evue held a public hearing on the final Cost Savings options
pursuant to notice consistent with the Council rules of

inclusion in the East Link project:

Bellevue Way (select one for final resolution):

¢ Retain the alignment as described in Exhibit C to the Umbrella MOU (“trench in front of
Winters’ House”) [or]

e Replace the trench with an at-grade alignment shifted west, and (subject to completion
of the environmental review process on the City's Transportation Facilities Plan and a
separate Council action following completion of such review to include the Bellevue
Way HOV Lane project in the TFP) jointly pursue further design and possible
construction of the Bellevue Way HOV Lane (Idea 1a).
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Version A — authorizes City Manager to execute amendments
112" Avenue SE Road over Rail:

e Replace the City Requested Modification of a light rail fly-over of 112" Avenue SE in the
approximate location of SE 15" with the “road over rails” option of a new 112" Avenue
SE overpass and light rail crossing under the overpass at grade (Idea 2b)

112" Avenue SE north of Crossover (select one for final resolution):

e Approve the City Requested Modification of a trench along the west side of 112"
Avenue SE crossing under SE 4" Street [or]

e Replace the City Requested Modification of a trench along the west side of 112"
Avenue SE with an at-grade alignment, allowing for an-at.grade crossing of SE 4"
Street, which will remain open for general access into the Surrey Downs neighborhood
from 112", restricted to “right-in/right-out” access, ut bells on crossing gates, but
including audible pedestrian warnings [or] (

e Replace the City Requested Modification of a tre &
Avenue SE with an at-grade alignment, allowing for an at-
Street with controlled access allowing for.émergency vehicle a
Downs neighborhood from 112" [or]

along the w
r ah at-grade crossing of SE 4™
cy vehicle access only on SE 4"

Street with controlled access allowing for em
[ o the Surrey Downs neighborhood

Avenue SE and developing an:alternative acc
from 112" Avenue SE though i

¢ Retain the downtown tunnel station; a Exhibit C to the Umbrella MOU,
the Cost Savings Work Plan and EIS Addendum

‘Downtown station with a Downtown station with an above-
IE 6™ (NE 6" Station Option)

until comple h.of the environmental review process for the City’s Transportation Facilities

Plan.

Section3. T ity Manager or his designee is hereby authorized to execute an
amendment to the Umbrella MOU with Sound Transit to modify Exhibit C of the Umbrella MOU
consistent with Section 1 [or Sections 1 and 2, if appropriate] above and to acknowledge
completion of the process outlined in Article 5 of the Umbrella MOU for evaluation of City
Requested Modifications.

Section 4. The City Manager or his designee is hereby authorized to execute an
amendment to the Transit Way Agreement consistent with Section 1 [or Sections 1 and 2, if
appropriate] above.

Section 5. For purposes of Section 20.25M.030.A.1.a and 20.25M.040.B.1.a of the
Bellevue Land Use Code, this Resolution approves the alignment location and general profile

3-15



Version A - authorizes City Manager to execute amendments

of the East Link project as such alignment location and general profile is described in Exhibit C
to the MOU and modified by Section 1 of this Resolution.

PASSED by the City Council this day of , 2013, and signed
in authentication of its passage this day of , 2013.
(SEAL)
Conrad Lee

Mayor
Attest:

Myrna L. Basich, City Clerk



ATTACHMENT D

Version B — directs the City Manager to develop amendments for subsequent
Council action

CITY OF BELLEVUE, WASHINGTON
RESOLUTION NO. _8576- B

A RESOLUTION related to Sound Transit's East Link light rail project
identifying the City of Bellevue’s preferred Cost Savings options
modifying the East Link project; directing the City Manager or his
designee to develop amendments to the Umbrella Memorandum of
Understanding with Sound Transit consistent with the City's preferred
Cost Savings options; directing the City Manager or:his designee to
develop amendments to the Transit Way A ent with Sound Transit
consistent with the City’s preferred Cost Sayini ptions; and approving
the East Link project alignment, as modified by ity’s preferred Cost
Savings options for the purposes of the.Light Rai arlay District, Part
20.25M, of the Bellevue Land Use Code."

WHEREAS, the City and Sound Transi
Understanding for Intergovernmental Coopera
Central Puget Sound Regional Transit Authority fo
2011 (the “Umbrella MOU”); and

een‘the City of Bellevue and the
ast Link Project dated November 15,

WHEREAS, the City and Sou
the City of Bellevue and the Central P
Project dated November 15, 2011 (the

Transit Authority for the East Link
ement”), and

Link Collaborative Design Process Management Plan; and
WHEREAS, on June 15, 2012 the Bellevue City Council endorsed the Sound Transit
and City of Bellevue Cost Savings Work Plan (Draft) (“Cost Savings Work Plan”), which,
among other potential cost savings alternatives included potential modifications to the Project
“described in Exhibit C of the Umbrella MOU and/or the City Requested Modifications as
follows (all references as described in the Cost Savings Work Plan):

¢ Replace the retained cut by the Winters House with an at-grade light rail alignment,

including a shift to the west and a City project to widen Bellevue Way by adding an
inside southbound HOV lane from approximately the “Y” of Bellevue Way and 112"
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Version B - directs the City Manager to develop amendments for subsequent
Council action

Avenue SE to the South Bellevue Park & Ride and adding an outside shoulder (ldea
1a);

e Replace the Umbrella MOU City Requested Modification of a light rail fly-over of 112™
Avenue SE in the approximate location of SE 15" with the “road over rails” option of a
new 112" Avenue SE overpass and light rail crossing under the overpass at grade;

e Replace the Umbrella MOU City Requested Modification of a trench along the west side
of 112" Avenue SE with an at-grade alignment, optimizing the location for access to the
Surrey Downs neighborhood minimizing or eliminating the use of gated crossings with
bells;

e Further evaluate multiple alternatives for the Downtow

o Optimizing the configuration of the tunnel st

Umbrella MOU while minimizing impacts urf.

entrances both north and south of NE 4™ Street

ht rail station:
generally described in the
traffic and maintaining station

Sound Transit Board confirming those option
City Requested Modifications described in the
through the environmental review process; and

WHEREAS, on March 26, 20
Extension 2013 SEPA Addendum eva
Work Plan as narrowed in October, 20
from the Umbrella MOU; and

>und HOV lane from approximately the “Y” of
th Bellevue Park & Ride and adding an outside
istent with the joint project outlined in the Cost

widen Bellevue Way by.d
Bellevue Way.and 112"

,:EREAS, the City of Be,lzi%Vue held a public hearing on the final Cost Savings options
and this resoluti

and Transit Way Agreement consistent with this Resolution upon completion of the Sound
Transit Board's determination of the final East Link alignment so long as such alignment is
consistent with the alignment described in the Umbrella MOU, as modified by this Resolution
now, therefore:

THE CITY COUNCIL OF THE CITY OF BELLEVUE, WASHINGTON, DOES RESOLVE AS
FOLLOWS:

Section 1. The Bellevue City Council endorses the following Cost Savings options for
inclusion in the East Link project:
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Version B — directs the City Manager to develop amendments for subsequent
Council action

Bellevue Way (select one for final resolution):

e Retain the alignment as described in Exhibit C to the Umbrella MOU (“trench in front of
Winters’ House”) [or]

¢ Replace the trench with an at-grade alignment shifted west, and (subject to completion
of the environmental review process on the City's Transportation Facilities Plan and a
separate Council action following completion of such review to include the Bellevue
Way HOV Lane project in the TFP) jointly pursue further design and possible
construction of the Bellevue Way HOV Lane (Idea 1a).

112" Avenue SE Road over Rail:
¢ Replace the City Requested Modification of a lig
approximate Iocatlon of SE 15 w1th the “road ove

over of 112" Avenue SE in the

¢ Approve the City Requested Modificat
Avenue SE crossing under SE 4™ Stree
¢ Replace the City Requested Modification of
Avenue SE with an at-grade ‘alignment, allowi
Street, which will remain open
from 112", restricted to * right-in ght~

ch anng the west side of 112"
an-at grade crossing of SE 4t

along the west side of 112"

, allowing for an at-grade crossing of SE 4"

hrolled access allowing for emergency vehicle access only into the Surrey
10od from 112" [or]

»Modlflcatg@ of a trench along the west side of 112"

de alignment, allowing for an at-grade crossing of SE 4"

s allowing for emergency vehicle access only on SE 4"

e Replace the below-grade Downtown station with a Downtown station with an above-
grade station‘parallel to NE 6" (NE 6™ Station Option)

Section 2 [Note: only if Bellevue Way alignment includes HOV lane].

The endorsement of modifications to the East Link project along Bellevue Way as described in
Section 1 above is not a final Council decision on the Bellevue Way HOV Lane project
evaluated in the Draft TFP EIS. No final action on the Bellevue Way HOV lane will be taken
until completion of the enwronmental review process for the City’s Transportation Facilities
Plan.
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Version B - directs the City Manager to develop amendments for subsequent
Council action

Section 3. The City Manager or his designee is hereby directed to develop an
amendment to the Umbrella MOU with Sound Transit to modify Exhibit C of the Umbrella MOU
consistent with Section 1 [or Sections 1 and 2, if appropriate] above and to acknowledge
completion of the process outlined in Article 5 of the Umbrella MOU for evaluation of City
Requested Modifications. Such amendment shall be presented to the Council for final action.

Section 4. The City Manager or his designee is hereby directed to develop an
amendment to the Transit Way Agreement consistent with Section 1 [or Sections 1 and 2, if
appropriate] above. Such amendment shall be presented to the Council for final action.

nd 20.25M.040.B.1.a of the
1ent location and general profile
rofile is described in Exhibit C

Section 5. For purposes of Section 20.25M.030.A.1
Bellevue Land Use Code, this Resolution approves the al

PASSED by the City Council this
in authentication of its passage this

201 3, and signed
13.

(SEAL) -

Attest:

Myrna L. Basich, 4
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